MODIFICATION

CONTRACT NUMBER E194-1266
LOW FLOOR TRANSIT BUSLES

BETWEEN THE
COMMONWEALTH OF VIRGINIA
AND
SONNY MERRYMAN, INC.

December 19, 2016

This MODIFICATION is an Agreement between the Commonwealth of Virginia, hereinafter referred to as
"State" or "Commonwealth," and Sonny Meiryman, Inc. a Virginia corporation, hereinafter referred to as the
"Contractor" or “Sonny Merryman® relating to the modification of Contract E194-1266 effective December 19,
2016 as amended, hereinafter referred to as the “Contract” or “Agreement.” This Modification is hereby
incorporated into and made an integral part of the Agreement.

Contract E194-1266 is in its fifth (5") and final year. Last May, you agreed to the contract’s first six ~month extension from
7/1/16 through 12/31/16.

The purpose of this modification is to document both parties’ agreement to a second six—month contract extension as follows:

A. Both parties hercby agree to extend the above-referenced Contract for a second six- month period
beginning January 1, 2017 through June 30, 2017

The foregoing is the complete and final expression of the parties® agreement to modify Contract E194-1266 and
cannot be modified, except by a writing signed by the duly authorized represetitatives of both parties. All other
terms and conditions remain unchanged.

PERSONS SIGNING THIS CONTRACT ARE AUTHORIZED REPRESENTATIVES OF EACH PARTY TO
THIS CONTRACT AND ACKNOWLEDGE THAT EACH PARTY AGREES TO BE BOUND BY THE
TERMS AND CONDITIONS OF THE CONTRACT.

SONNY MERRYMAN, INC. COMMONWEALTH OF VIRGINIA
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